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invoices and correspondence.

IMPORTANT

Commonwealth of Kentucky

Modification to extend the expiration date for 60 days and expire on 5/31/2016. Extension is needed 
as changes are being made in the terms and conditions in regards to scrap metal. Once the 
changes have been mutually agreed upon the contract will be extended for the additional 10 months 
of the renewal period.

Proc Folder:
Doc Description:

Procurement Type:

Issued By:

Standard Services
04/01/2013 03/31/2017

JENNIFER HOUCHIN

Record Date:
Expiration Date:
Cited Authority:

MA 605 1300000933 2818525

FAP111-35-00-S

7

Reason For Modification:

Doc ID No:

Effective Date:

Telephone:

Guardrail Cable Barrier Maint D2

US
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EDEN FENCE INC

150 MCCAMISH DR

ELIZABETHTOWN KY 42701

Line CL Description Delivery Days Quantity Unit 
Issue Unit Price Contract Amt Total Price

1         0.00 EA         0.00000         0.00         0.00Vendor Rep

 Extended Description 
Vendor Rep:  Rob Hughes 
Vendor PH:  270-737-4199 
Vendor Email: edenfence@hotmail.com

Line CL Description Delivery Days Quantity Unit 
Issue Unit Price Contract Amt Total Price

2         0.00          0.00000         0.00         0.002015 Catalog

 Extended Description 
 

        0.00Total Order Amount:
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Days missed due to adverse weather must be approved by the Engineer.
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